
MEMORANDUM 

DATE: 

TO: 

FROM: 

SUBJECT: 

RE: 

ATTENDANCE: 

March 28, 1997 

File 

Tom Overturf 

L.A. City Planing/Dept. Heads at city offices 

DEIR Public Comments/Processing Final EIR 

Michael Young 
Robert Takasaki 
Frank Eberhard 
Darryl Fisher 
Hadar P1afkin 
Dale Neal 
Tom Overturf 
Mario Stavale 
Tony Skidmore 
Cindy Starrett 
George Rhyner 
Allan MacKenzie 
Craig Fajnor 

1. Frank Eberhard reviewed the comments as minimal except for Lockheed Martin's which are 
tainted anyway. Although they had a couple of official requests to extend public review 
period it was decided by city that public review was officially closed but if any additional, 
new, or substantial comments arrive in the next 10 days they'll include them in their 
consideration but will allow us to submit our response on the existing comments as scheduled 
on April 7, 1997. 

2. Item to be considered at May 28 Public Hearing include; Tract Map, Liquor Licenses (4?) 
Development Agreement (both for public fmancing and entitlements); Signage Variance, 
F .A.R. Averaging; Shared Parking Agreement, and Phasing Plan. 

3. Since most of the retail-related issues require 24 day notice, Vestar must move quickly (by 
mid-April) to fmalize liquor license application (MDRC has preliminarily filed for four 
licenses), share parking agreement (primarily for theaters) and signage variance (for the 
freeway visible signs in particular- contact is City Building and Safety's Mr. Ray Chan at 
485-9632). Also might require Cal Trans review. 

4. Traffic and parking must be addressed for each tenant by Vestar per DEIR and Appendix C 
ofDEIR and minimize mitigatioiUlld conditions from city. 
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5. The DEIR didn't address hotel use except on page 354 (at the last minute when we first knew 
of potential hotel tenant prior to submittal 90 days ago) since its not an allowable use in M.3 
Zone and would require a zone change. If the city knew (or finds out) wffre proposing a 
hotel, they could require resubmittal ofDEIR which could create at least a 2 month delay in 
DEIR submittal and processing- perhaps up to 5 or 6 months. Therefore, we can't have the 
hotel submitted by Vestar or tenant until DEIR is approved (June-August 1997). 

6. Vestar should have their hotel tenant or consultants provide a written DEIR review (and get 
it) to us, addressing hotel traffic, parking and all other environmental considerations and 
comparing impacts to those approved retail uses as delineated in DEIR. This needs to be 
submitted to our consultant team for integration with our DEIR by about May 15., so its 
ready to submit to city. Dale Neal at Latham & Watkins feels this will be a non­
controversial, minor, zone change from M.3 to M.2 or M.1. 

7. After city approval of the DEIR and the end of the Appeal Period which shouldn't be later 
than August 1, the zone change would be submitted by Vestar and tenant. City will decide 
whether its environmental effect is adequately addressed in the EIR (or perhaps require an 
EIR Addenda or Supplement). Assuming any city concerns can be adequately addressed in 
the following 2-3 weeks, city will set four Public Hearings: 1) Hearing Examiner 2) 
Planning Commission 3) Planning Committee of the City Council, and 4) City Council. 
With normal inefficiencies, this process usually takes 6 months but assuming the hotel's 
plans are being prepared and submitted simultaneously, they should be ready to obtain a 
Building Permit in February and March and to start construction in April '98 along with other 
initial tenants. Its critical that Vestar not discuss hotel zone change or use with city until 
DEIR is approved and Appeal Period completed. 

8. Phasing Plan is critical with respect to mitigation and infrastructure for each unit map (7 
currently). Traffic mitigation in particular are important since they must integrate with EDA, 
STIP, and MTA programs. 

9. Hardar acknowledge that LMC and consultant team had submitted an "all industrial" plan 
and he was in 2nd Review after requesting a "Beefed Up" DEIR review. He indicates he'll be 
finished with his review comments by April 7 on LMC project and will address ours 
thereafter. 

10. Vestar involvement is critical now to maintain EIR schedule for entitlements, complete site 
plans and Tentative Tract Map, and begin the fmancial incentive negotiations with the city 
related to retail uses and taxes generated. 

cc: Vestar/Staff 

BOE-C6-0064168 



NorCal Engineering 
Soils and Geotechnical Consultants 

10641 Hum bolt Street Los Alamitos, CA 90720 

(31 0) 799-9469 Fax (31 0) 799-9459 

March 25, 1997 Project Number 5936-96 

McDonnell Douglas Realty Company 
4060 Lakewood Boulevard 
Lakewood, California 90808 

Attn: Mr. Johnny Marasco 

RE: Removal of Buried Concrete Slabs During Demolition Operations -

Abandoned McDonnell-Douglas Building No. 37 - Located at the 

Southwest Corner of Normandie Avenue and 190th Street, in the 

City of Los Angeles, California 

Dear Mr. Marasco: 
As per your request, this firm has made a site inspection of the existing buried 

concrete slabs uncovered during demolition operations at the subject site. 

These slabs are reported 4. 75 feet thick and lie approximately 4 to 5 feet below 

existing grade. Compacted fill soils will be placed across the site up to final 

grade in the northeast portion of the lot. 

The existing slabs may be left in place and fill soils compacted over the slabs to 

provide adequate support for lightly loaded single story buildings, as well as 

parking lots and landscape regions. In areas where proposed structures greater 

than one story are to be located, these buried slabs should be removed to 

provide uniform support for future continuous and isolated building foundations. 

Compaded fill soils should be inspeded and tested by this firm throughout 

grading activities. The locations and depths of deeper fill soils should be 

recorded and intluded on the final "as-built" grading plans. 

We appreciate this opportunity to be of service to you. If you have any further 

questions, please do not hesitate to contact the undersigned. 

Respectfully submitted, 
NORCAL ENGINEERING 

K~L 
Keith D. Tucker 
Project Engineer 
R.G.E. 841 

I 

Troy D. Norrell 
President 
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